

## Sector: Urban Development

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
1	Gujarat	Integrated Processing Facility at Makarpura	PPP	Vadodra Municipal Corporation	Urban Development	Logistics		Completed/Operational	25.00						
2	Gujarat	Designing, construction, installation, operation and maintenance of Joy train at Sayajibaug	PPP	Vadodra Municipal Corporation	Urban Development	Recreation		Completed/Operational	9.00						
3	Gujarat	Sir Sayajirao Nagar Gruh at Akota	PPP	Vadodra Municipal Corporation	Urban Development	Housing		Completed/Operational	7.50						
4	Gujarat	Phase-I, Package-2	PPP	Vadodra Municipal Corporation	Urban Development			Under Implementation	36.98						
5	Gujarat	Phase-II, Package-2	PPP	Vadodra Municipal Corporation	Urban Development			Under Implementation	6.14						
6	Gujarat	Phase-III, Package-1	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	6.52						
7	Gujarat	Phase-III, Package-2	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	6.19						
8	Gujarat	Phase-III, Package-3	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	3.19						
9	Gujarat	Phase-III, Package-4	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	17.90						
10	Gujarat	Phase-I, Package-2	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	26.37						
11	Gujarat	Phase-II, Package-1	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	79.43						
12	Gujarat	Phase-II, Package-3	PPP	Vadodra Municipal Corporation	Urban Development			Under Bidding	3.99						
13	Gujarat	Oddnagar	PPP	Vadodra Municipal Corporation	Urban Development			Under Implementation	32.44						
14	Gujarat	Pick up stand at Surat	PPP	Surat Municipal Corporation	Urban Development	Urban Transport	Surat	Completed/Operational	2.20						
15	Gujarat	Pay and Use Toilet at Surat	PPP	Surat Municipal Corporation	Urban Development	Swachhta Mission	Surat	Completed/Operational	0.60						
16	Gujarat	Centerlise bio-medical Waste Treatment Facility	PPP	Surat Municipal Corporation	Urban Development	Solid Waste	Surat	Completed/Operational	1.00						
17	Gujarat	Operation & Maintenance of Centralised bio-medical Waste	PPP	Surat Municipal Corporation	Urban Development	Solid Waste	Surat	Completed/Operational	10.00						
18	Gujarat	MSW Processing Plant at Khajod Solid Waste Final Disposal Site	PPP	Surat Municipal Corporation	Urban Development	Solid Waste	Surat	Completed/Operational	50.00						
19	Gujarat	Integrated Municipal Solid Waste Treatment Plant	PPP	Surat Municipal Corporation	Urban Development	Solid Waste	Surat	Completed/Operational	20.00						
20	Gujarat	Water Sports Development in upstream reservoir of Weir cum	PPP	Surat Municipal Corporation	Urban Development	Sports	Surat	Pipeline	5.00	Contract terminated and new tendering work under progress					
21	Gujarat	City Bus Services in Surat	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	15.00						
22	Gujarat	Traffic Islands at Surat	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	3.25						
23	Gujarat	Gantry & signages at Surat	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.50						
24	Gujarat	Modern Pay & Use Toilets- 3Nos	PPP	Surat Municipal Corporation	Urban Development	Swachhta Mission	Dumbhal surat	Completed/Operational	0.21						
25	Gujarat	Construction of 24.0 Mt Wide T.P. Road	PPP	Surat Municipal Corporation	Urban Development	Roads	Surat	Completed/Operational	1.08						
26	Gujarat	97 Pick up Stands at various Locations in Surat City	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	2.46						
27	Gujarat	11 Pick-up Stands on Gaurav Path	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.24						
28	Gujarat	37 Pick up Stands on Central Zone	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.94						
29	Gujarat	33 Pick up Stands on Athwa Zone	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.84						
30	Gujarat	4 Pick up Stands on South East Zone	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.10						
31	Gujarat	Pick up Stand at Opp SBI Bank, Chowk Bazar	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.03						
32	Gujarat	Pick up Stand at Opp. Hotel Park Inn, Near Linear Bus Stand, Ring	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/Operational	0.03						

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
33	Gujarat	Pick up Stand at City Light Main Road, Near Pumping Station	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
34	Gujarat	Pick up Stand at Abhishek Market. F.P.No.147	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
35	Gujarat	Pick up Stand Near Torrent Power Receiving Station, Ring Road	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
36	Gujarat	Pick up Stand at Salabatpura Katalkhana, Ring Road.	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
37	Gujarat	Pick up Stand at Delhi Gate, Near Indian Oil Petrol Pump, Unapani Road.	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
38	Gujarat	Pick up Stand at Near SMIMER Medical College, Sahara Darwaja, Surat-Bardoli Road.	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
39	Gujarat	Pick up Stand at Jalaram Industries Society Near Daksheswar Temple, Pandesara.	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
40	Gujarat	Pick up Stand at Gujarat Housing Board, Pandesara, Addition of floor in existing Pay & Use of Vegetable	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
41	Gujarat	Pick up Stand at Chalityawad Industrial Society, Bhestan	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
42	Gujarat	Pick up Stand at T.P.Scheme No.2, F.P.No.88 (Sonal Vegetable Market)	PPP	Surat Municipal Corporation	Urban Development	Urban Transport		Completed/ Operational	0.03						
43	Gujarat	Efficient collection, conveyance system & Setting up CETP for Pandesara Industrial estate at Pandesara	PPP	Surat Municipal Corporation	Urban Development			Completed/ Operational	115.00						
44	Gujarat	Construction of Bridge on 45 mt,draft TP road	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	3.65						
45	Gujarat	Waste to Power Plant, 600 TPD + 400 TPD = 1000 TPD	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	250.00						
46	Gujarat	Foot over Bridges at various location in City	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	22.00						
47	Gujarat	City Bus Services	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	32.00						
48	Gujarat	Construction of Bridge on 45 mt,draft TP road	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	3.65						
49	Gujarat	Waste to Power Plant, 600 TPD + 400 TPD = 1000 TPD	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	250.00						
50	Gujarat	Foot over Bridges at various location in City	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	22.00						
51	Gujarat	City Bus Services	PPP	Surat Municipal Corporation	Urban Development		Surat	Under Implementation	32.00						
52	Gujarat	High Tech Entertainment / Amusement Park	PPP	Surat Municipal Corporation	Urban Development			Pipeline	25.00						
53	Gujarat	Hi tech Amusement Park at Magob/ Dumbhal T.P. 53	PPP	Surat Municipal Corporation	Urban Development			Pipeline	200.00	500	425	Agency collects user charges. As per contract, agency has to pay 4,61,00,000 with improvement of 15% at every three year of area developing by agency. As per C.O.D		Dec, 2019	Work under progress
54	Gujarat	Designing, construction, installation, operation and maintenance of Joy train, water activities, helium balloon and other amusement rides at Sneha - rashmi Botanical garden, Ugat	PPP	Surat Municipal Corporation	Urban Development			Completed/ Operational	19.30		19.3000	Agency collects user charges as per MOU condition and agency has to pay it to SMC by percentage describe for event rides mention in MOU			May-17

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion	
55	Gujarat	Development of 40storeyed building at Kharwarnagar Junction, Surat	PPP	Surat Municipal Corporation	Urban Development			Pipeline								
56	Gujarat	Integrated Muncipal Solid Waste Treatment Plant	PPP	Surat Municipal Corporation	Urban Development			Under Bidding								
57	Gujarat	Integrated Muncipal Solid Waste Treatment Plant	PPP	Surat Municipal Corporation	Urban Development			Under Bidding								
58	Gujarat	Slum upgradation at Althan Tenementons on F.P.NO.107 & 116, T.P.Scheme No. 28 (Althan-Bhatar)	PPP	Surat Municipal Corporation	Urban Development	Slum Redevelopment		Under Implementation	297.16		135.77			03-03-2020	31-12-2020	
59	Gujarat	Slum upgradation at Anjana Tenements on F.P.No. 98, T.P.Scheme No.7 (Anjana)	PPP	Surat Municipal Corporation	Urban Development	Slum Redevelopment		Under Implementation	129.24		48.5			30-08-2020	31-12-2020	
60	Gujarat	Slum upgradation at Dumbhal Tenements on F.P.No.18/A, T.P.Scheme No. 33 (Dumbhal)	PPP	Surat Municipal Corporation	Urban Development	Slum Redevelopment		Under Implementation	184.21		12.27			09-02-2021	09-08-2021	
61	Gujarat	Slum upgradation at Gotalawadi Tenements on F.P.No. 312/A-P, T.P.No. 3 (Katargam)	PPP	Surat Municipal Corporation	Urban Development	Slum Redevelopment		Under Implementation	246.65					10-05-2021	10-12-2021	
62	Gujarat	Slum upgradation at Mandarvaja Tenements on F.P.No. 188-P, T.P.Np. 7 (Anjana)	PPP	Surat Municipal Corporation	Urban Development	Slum Redevelopment		Pipeline	136.00					Tender to be reinvited due to Amendment in policy		
63	Gujarat	Redevelopment of 11250 huts under PPP mode at 14 locations	PPP	Surat Municipal Corporation	Urban Development	Gujarat Slum Rehabilitation Policy, PPP-2013	Slum upgradation at t.p.Scheme No. 7(Anjana), F.P.No.117 Anavarnagar and F.P.No. 118 Ambedkarnagar	Under Implementation	60.50						01-11-2020	High court matter [Notification regarding U/s 11 of Gujarat Slum Area(Improvement Clearance & Redevelopment) Act 1973 is published in Official Gazette against this Special leave Petition (Civil) No. 1884/2019 files in Hon. High Court]
64							Slum upgradation at T.P.Scheme No. 7 (Anjana), F.P.No. 184 Umiyanagar (Panchshilnagar)	Under Implementation	100.87					01-11-2020		
65							Slum upgradation at t.p.Scheme No.7 (Anjana), F.P.No. 185 Khwajanagar and F.P.No.187 Halpatiwas, Anjana	Under Implementation	35.94					LOI Dt. 29/06/2017		
66							Slum upgradation at t.p.Scheme No.7 (Anjana), F.P.No.181 Vivekanandnagar (Razanagar) Anjana at Surat	Under Implementation	247.12					01-11-2020		
67							Slum upgradation at T.P.Scheme. No. 7 (Anjana), F.P.No. 191 Gandhinagar, Chimni Tekro, Juno Depo & Ishlampura and F.P.No. 45/P Jawarnagar, Nehrunagar, Salimnagar, Gousiya	Pipeline	246.50					Tender to be reinvited		
68	Gujarat	Works of C&D Waste collection and processing in Surat	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Completed/ Operational	10.00							
69	Gujarat	Management of Industrial Non Hazardous Waste	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Under Bidding	5.00							
70	Gujarat	Treatment of Bio Medical Waste through Centralized Treatment facility	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Completed/ Operational	5.00							
71	Gujarat	1000TPD Waste to Energy at Khajod Final Desposal Site	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Under Implementation	250.00							
72	Gujarat	Work of E-waste collection & processing in Surat	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Under Implementation	5.00							
73	Gujarat	1200 TPD Waste to RDF to Energy project at Bamroli H-11,12	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Under Implementation	250.00							
74	Gujarat	Bio Mining of SLF-2 at Khajod Final Disposal Site	PPP	Surat Municipal Corporation	Urban Development	Solid Waste		Pipeline	10.00							

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
75	Gujarat	Processing Plant	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	10.00						
76	Gujarat	Processing Plant	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	21.00						
77	Gujarat	Processing Plant	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	100.00						
78	Gujarat	Processing Plant	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	50.00						
79	Gujarat	Collection, Transport & Final Disposal of Bio Medical waste	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	-						
80	Gujarat	Collection, Transport & Final Disposal of Hotel waste	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	-						
81	Gujarat	Collection, Transport & Final Disposal	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	25.00						
82	Gujarat	Door to Dump disposal of waste	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	36.20						
83	Gujarat	Door to Dump disposal of waste of New West zone	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	30.00						
84	Gujarat	Door to Dump disposal of waste of East zone	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	34.00						
85	Gujarat	Door to Dump disposal of waste of North zone	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	34.47						
86	Gujarat	Door to Dump disposal of waste of Central zone	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	30.00						
87	Gujarat	Door to Dump disposal of waste of South zone	PPP	Ahmedabad Municipal Corporation	Urban Development		Ahmedabad	Completed/ Operational	27.00						
88	Gujarat	Installation & Maintenance of Street furniture	PPP	Ahmedabad Municipal Corporation	Urban Development			Under Bidding	31.00						
89	Gujarat	Multi-level parking -AMC	PPP	Ahmedabad Municipal Corporation	Urban Development			Pipeline	100.00						
90	Gujarat	City compost from Municipal Solid waste	PPP	Kadi Municipality	Urban Development	Solid Waste	Kadi	Completed/ Operational							
91	Gujarat	C.C. Road at different 24 Society at Kadi	PPP	Kadi Municipality	Urban Development	Roads & Bridges	Kadi	Under Implementation	1.20						
92	Gujarat	C.C. Road & Paver Block at different 34 Society at Kadi	PPP	Kadi Municipality	Urban Development	Roads & Bridges	Kadi	Pipeline	1.58						
93	Gujarat	Indoor Stadium and Swimming Pool-Sports Complex	PPP	Jamnagar Municipal Corporation	Urban Development	Recreation	Jamnagar	Completed/ Operational	485.00						
94	Gujarat	Development of Triangle portion of the Lakota lake	PPP	Jamnagar Municipal Corporation	Urban Development	Recreation		Pipeline	325.00						
95	Gujarat	Development of M.P. Shah Town hall	PPP	Jamnagar Municipal Corporation	Urban Development	Recreation		Pipeline	117.00						
96	Gujarat	Solar Light System on Koba Gandhinagar Highway	PPP	Gandhinagar Urban Development Authority	Urban Development	Street Light	Koba Gandhinagar Highway	Completed/ Operational	0.34						
97	Gujarat	Waste to Energy Project	PPP	Bhavnagar Municipal Corporation	Urban Development	Solid Waste	Bhavnagar	Under Implementation	300.00			NA	0%	04/05/2019 (As per agreement but developer demanded extension of additional 15 to 18 months.)	Not completed yet
98	Gujarat	Development of Aji Dam site with Aquarium	PPP	Rajkot Municipal Corporation	Urban Development	Recreation		Under Bidding							
99	Gujarat	Beautification of City	PPP	Rajkot Municipal Corporation	Urban Development	Recreation		Pipeline							
100	Gujarat	Modern Pay & Use Toilets	PPP	Rajkot Municipal Corporation	Urban Development	Swachhta Mission		Pipeline							
101	Gujarat	Multi Level Parking (Soni Bazar)	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport		Pipeline							
102	Gujarat	Multi Level Parking with food court and handicraft market	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport		Pipeline							
103	Gujarat	Nyari Dam Site Development	PPP	Rajkot Municipal Corporation	Urban Development	Recreation		Pipeline							
104	Gujarat	Sky Walk	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport		Pipeline							
105	Gujarat	Special Gardens	PPP	Rajkot Municipal Corporation	Urban Development	Recreation		Pipeline							
106	Gujarat	Town Hall (Management Convention Centre) with development of lakes	PPP	Rajkot Municipal Corporation	Urban Development	Recreation		Pipeline							
107	Gujarat	Development of Aji and Nyari Dam site development	PPP	Rajkot Municipal Corporation	Urban Development	Recreation		Pipeline							
108	Gujarat	Rainwater Harvesting	PPP	Rajkot Municipal Corporation	Urban Development	Water	Rajkot	Completed/ Operational							

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
109	Gujarat	Kotecha chowk Traffic Circle and Island Development	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational	0.10						
110	Gujarat	Malaviya chowk Traffic Circle and Island Development	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational	0.06						
111	Gujarat	Jilla Panchayat chowk Traffic Circle and Island Development	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational	0.05						
112	Gujarat	Kishanpara chowk Traffic Circle and Island Development	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational	0.04						
113	Gujarat	Greenland Chokdi Traffic Circle and Island Development	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational	0.08						
114	Gujarat	Opp. Swaminarayan Temple Traffic Circle and Island Development	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational	0.04						
115	Gujarat	Pay and Park Project	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Completed/ Operational							
116	Gujarat	City Plantation	PPP	Rajkot Municipal Corporation	Urban Development	Recreation	Rajkot	Completed/ Operational							
117	Gujarat	Entry Gate - 1	PPP	Rajkot Municipal Corporation	Urban Development	Recreation	Rajkot	Completed/ Operational	0.08						
118	Gujarat	Development Circle - 3	PPP	Rajkot Municipal Corporation	Urban Development	Urban Transport	Rajkot	Pipeline	0.15						
119	Gujarat	Entry Gate - 4	PPP	Rajkot Municipal Corporation	Urban Development	Recreation	Rajkot	Pipeline	0.30						
120	Gujarat	In situ slum redevelopment project on PPP basis by RMC at Bharat Nagar, Mavdi (PPP-7A)	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	3.64						
121	Gujarat	In situ slum redevelopment projects for Hinglajnagar part-2 (PPP-18) slums under PPP by RMC	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	47.64						
122	Gujarat	In situ slum redevelopment projects for Natrajnagar and 5 slum pockets on Sadhuwasvani road slums (PPP-19) under PPP by RMC	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	32.83						
123	Gujarat	In situ slum redevelopment project on PPP basis by RMC besides Bishop house, University road (PPP-9)	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	2.15						
124	Gujarat	In situ slum redevelopment projects for 145 Dus at Hinglajnagar slums under PPP by RMC (PPP-14)	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	7.55						
125	Gujarat	In situ slum redevelopment project on PPP basis by RMC at Bharatnagar, Mavdi (PPP-7B)	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	9.30						
126	Gujarat	In situ slum redevelopment project on PPP basis by RMC at Raiya Dhar, Nr Ramapeer Chowkdi (PPP-6)	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	11.62						
127	Gujarat	In situ slum redevelopment project on PPP basis by RMC at Machchunagar, Nr Ramapeer Chowkdi (PPP-13)	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	13.73						
128	Gujarat	In situ slum redevelopment projects for Bavaliyapara (PPP-20_ slum pocket on RS No.478 under PPP by RMC	PPP	Rajkot Municipal Corporation	Urban Development	Slum Redevelopment	Rajkot	Completed/ Operational	14.64						
129	Gujarat	Development of Housing Colony EWS 1 At Mubarak Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Mubarakbag, Nr. Kalwa chowk, Junagadh	Under Bidding	9.53						
130	Gujarat	Technical Director	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Ramdevpara. Nr. Sakkarbag, Juagadh	Under Bidding	36.90						
131	Gujarat	Development of Housing Colony EWS 1 At Lirbaipara Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Lirbaipara, Bilkha road, Junagadh	Under Bidding	38.55						
132	Gujarat	Development of Housing Colony EWS 1 At Indiranagar Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Indiranagar, Bilkha road, Junagadh	Under Bidding	29.61						
133	Gujarat	Development of Housing Colony EWS 1 At Rajivnagar Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Rajivnagar, Bilkha road, Junagadh	Under Implementation	29.75						
134	Gujarat	Development of Housing Colony EWS 1 At Shishumangal Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Shishumangal, Gandhigram, Junagadh	Under Implementation	8.77						

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
135	Gujarat	Development of Housing Colony EWS 1 At Yoginagar-Khamdhrol Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Yoginagar, Khamdhrol, Junagadh	Under Implementation	32.53						
136	Gujarat	Development of Housing Colony EWS 1 At Bharat Mill Dhoro Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Bharat mill dhoro, Nr. Majejadi gate, Junagadh	Under Implementation	32.51						
137	Gujarat	Development of Housing Colony EWS 1 At Shanteshwar-Oghadnagar Area	PPP	Junagadh Municipal Corporation	Urban Development	Housing	Shanteshwar, Oghadnagar, Junagadh	Under Implementation	65.00						
138	Gujarat	Biogas plant for organic waste	PPP	GUDM	Urban Development	Solid Waste Management	Surat	Completed/Operational	6.60	6.6000	6.6000			01-07-2017	22-06-2017
139	Gujarat	Smart Street Lighting & Smart Street Lighting Monitoring System	PPP	GUDM	Urban Development	Energy	Surat	Completed/Operational	3.40	3.18	3.18			22-06-2017	21-06-2017
140	Gujarat	Smart Street Lighting & Smart Street Lighting Monitoring System -pan City apart from ABD (Surat Smart City Mission)	PPP	GUDM	Urban Development	Energy	Surat	Completed/Operational	31.82	31.82	19.11			31-08-2017	31-08-2017
141	Gujarat	Smart Parking (Mechanized parking)	PPP	GUDM	Urban Development	Urban Transport	Surat	Under Bidding	49.90	49.9					
142	Gujarat	City Card payment System	PPP	GUDM	Urban Development	IT	Ahmedabad	Completed/Operational	87.00	87	35	Collected by vendor	0	25-06-2017	25-06-2017
143	Gujarat	PPP based Slum Rehabilitation in Junavadaj area	PPP	GUDM	Urban Development	Slum Development	Ahmedabad	Under Implementation	539.00	539		0			
144	Gujarat	Intermodal Transport Hub near Ranip	PPP	GUDM	Urban Development	Urban Transport	Ahmedabad	Under Bidding	489.00	489					
145	Gujarat	Smart Water ATM	PPP	GUDM	Urban Development	Smart Solutions	Ahmedabad	Under Implementation	3.50	3.5		0			
146	Gujarat	Smart Toilets	PPP	GUDM	Urban Development	Smart Solutions	Ahmedabad	Under Implementation	4.08	4.08		10 Rs. For each use (approx. 4500 users/ month/ smart toilet) collected by vendor	0	31-12-2019	
147	Gujarat	Public Wi-Fi Services and Intelligent iPoles	PPP	GUDM	Urban Development	IT	Vadodara	Completed/Operational	191.77		50				06-04-2018
148	Gujarat	One Vadodara and Heritage Mobile App (Map based GPS enabled)	PPP	GUDM	Urban Development	IT	Vadodara	Completed/Operational	1.00		0.31				12-12-2018
149	Gujarat	Water ATMs	PPP	GUDM	Urban Development	Water Supply	Vadodara	Completed/Operational	1.00		1.0000				31-05-2018
150	Gujarat	Slum Free Area-Manjalpur Bajaniyawas	PPP	GUDM	Urban Development	Housing	Vadodara	Completed/Operational	24.76		24.7600				15-05-2017
151	Gujarat	Slum Free Area-Danteswar Sainath Nagar	PPP	GUDM	Urban Development	Housing	Vadodara	Completed/Operational	10.02		10.0200				23-04-2018
152	Gujarat	Slum Free Area-Sama Sanjaynagar	PPP	GUDM	Urban Development	Housing	Vadodara	Completed/Operational	71.87		71.8700				30-06-2017
153	Gujarat	Mulitple Common Toilet	PPP	GUDM	Urban Development	Solid Waste Management	Vadodara	Completed/Operational	14.00		0.28				12-12-2018
154	Gujarat	Bus Service route for children	PPP	GUDM	Urban Development	Urban Transport	Vadodara	Completed/Operational	1.00		0.05				31-01-2019
155	Gujarat	JAN Mahal (Urban Transport Hub along with MLCP)	PPP	GUDM	Urban Development	Urban Transport	Vadodara	Under Implementation	125.00		12			31-01-2020	
156	Gujarat	Slum Free Area-Ekta Nagar	PPP	GUDM	Urban Development	Housing	Vadodara	Under Implementation	126.15		0			31-01-2020	
157	Gujarat	Slum Free Area-Sahakar Nagar	PPP	GUDM	Urban Development	Housing	Vadodara	Under Implementation	173.25		0			31-01-2020	
158	Gujarat	Slum Free Area-Odd Nagar	PPP	GUDM	Urban Development	Housing	Vadodara	Under Implementation	9.17		6.5			31-01-2020	
159	Gujarat	Slum Free Area-Sanjay Nagar, Warasiya	PPP	GUDM	Urban Development	Housing	Vadodara	Under Implementation	231.07		0			31-01-2020	
160	Gujarat	Slum Free Area - Sayajigunj Jamwadi	PPP	GUDM	Urban Development	Housing	Vadodara	Under Implementation	27.21		19.2			31-01-2020	
161	Gujarat	Slum Free Area-Gotri	PPP	GUDM	Urban Development	Housing	Vadodara	Under Implementation	46.76		0			31-01-2020	

Sr. NO	State	Name of Project	Structure	Department/ Agency	Project category	Project sub category	Location	Current Status of such projects	Project cost (Actual) in Rs Crore	Estimated cost revised from Time-to-Time (in crore)	Actual Expenditure (in crore)	User charges collected	Share of Govt (%)	Scheduled Date of Completion	Actual Date of Completion
162	Gujarat	ABD-29. Rejuvenation of "Atal Sarovar-Lake-1 under Iconic Development" at Green Field Area	PPP	GUDM	Urban Development	Social Infrastructure	Rajkot	Under Implementation		136			Gujarat		
163	Gujarat	E-Rickshaws for last mile connectivity in BRTS and pay and park locations	PPP	GUDM	Urban Development	Urban Transport	Ahmedabad	Under Implementation	12.00	12		0			
164	Gujarat	Redevelopment of Althan Tenement (1296 Dus.)	PPP	GUDM	Urban Development	Housing	Surat	Under Implementation	297.16	297.16	135.77			03-03-2020	
165	Gujarat	Redevelopment of Anjana Tenement (416 Dus. + 06 Dus. Non-residential)	PPP	GUDM	Urban Development	Housing	Surat	Under Implementation	129.24	129.24	48.55			30-08-2020	
166	Gujarat	Redevelopment of Dumbhal Tenement (896 Dus. + 12 Dus. Non-residential)	PPP	GUDM	Urban Development	Housing	Surat	Under Implementation	184.21	184.21	12.27			09-02-2021	
167	Gujarat	Common City Payment Card System	PPP	GUDM	Urban Development	IT Connectivity & Digitalization	Surat	Completed/Operational	44.00	44	44			17-07-2024	20-05-2018
168	Gujarat	Water ATMs	PPP	GUDM	Urban Development	Social Sector Health & Education	Gandhinagar	Under Implementation	19.62					06-04-2018	
169	Gujarat	Rajkot Eyeway Project	PPP	GUDM	Urban Development	IT	Rajkot	Completed/Operational	63.52	69	69		Gujarat		31-08-2019
170	Gujarat	Development of "Management Convention Centre under Sustainable Economic Development & Employment Generation" at Green Field Area	PPP	GUDM	Urban Development	Social Infrastructure	Rajkot	Pipeline		325			Gujarat		
171	Gujarat	Development of "Smart and Robust Infrastructure" Like a) 24*7 Power supply b) 24*7 Water supply c) Waste water d) Storm water e) Roads/ BRT Corridor f) Utility Ducts g) Dedicated Cycle Track at New Racecourse at Green Field Area	PPP	GUDM	Urban Development	Urban Infrastructure	Rajkot	Under Implementation		548			Gujarat		
172	Gujarat	Development of "b) Smart Multi Level Car Parking & Transport hub under Intelligent Traffic and Integrated Transport Management under Smart and Robust Infrastructure" at Green Field Area	PPP	GUDM	Urban Development	Urban Transport	Rajkot	Pipeline		125			Gujarat		
173	Gujarat	Development of "Affordable Housing with Exclusive Provision of Ground Floor Units for Differently Abled and Families with Senior Citizen Only under Housing and Social Inclusion" at Green Field Area	PPP	GUDM	Urban Development	Housing	Rajkot	Pipeline		555.84			Gujarat		
174	Gujarat	Rejuvenation of "Lake-2 under Iconic Development" at Green Field Area	PPP	GUDM	Urban Development	Social Infrastructure	Rajkot	Pipeline		25.05			Gujarat		
175	Gujarat	Rejuvenation of "Lake-3 under Iconic Development" at Green Field Area	PPP	GUDM	Urban Development	Social Infrastructure	Rajkot	Pipeline		26.05			Gujarat		
176	Gujarat	Development of "World Class Sports Arena with Indoor and Outdoor Stadium under Iconic Development" at Green Field Area	PPP	GUDM	Urban Development	Social Infrastructure	Rajkot	Pipeline		240			Gujarat		

Completed/Operational		Under Implementation		Under Bidding		Pipeline		Total Projects	
Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)	Nos.	Inv. (Cr.)
84	1877.868	46	4894.73	18	833.08	28	1166.53	176	8772.208